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J.R. SIMPLOT COMPANY  ONE CAPITAL CENTER 999 MAIN STREET  SUITE 1300
P.O.BOX27 BOISE, IDAHO 83707-0027  (208) 336-2110  FAX (208) 389-7515

CORPORATE HEADQUARTERS

December 4, 2002

Ms. Linda Meyer (WCM-121)
Project Manager RCRA/Superfund
U.S. EPA Region 10

1200 Sixth Avenue

Seattle, WA 98101

Subject: Eastern Michaud Flats Superfund Site - Simplot Plant Area Remedial
Design/Remedial Action Monthly Progress Report No. 7 (November 2002)

Dear Ms. Meyer:

This letter documents the progress made in the remedial design/remedial action at the Simplot Plant Area
portion of the Eastern Michaud Flats Superfund Site. This progress report has been prepared in accordance
with the requirements of Paragraph 29 of the Consent Decree and of the Statement of Work.

L Activities/Tasks
The following principal actions were performed:

o Simplot continued field work to support design of the groundwater extraction system per the
work plan submitted in September;

o Simplot submitted the Gypsum Stack Roads Remedial Design Report/Remedial Action
Work Plan (RDR/RAWP) and the Dewatering Pit RDR/RAWP. Both documents were
revised based on Agency comments;

o  Simplot provided follow-up documentation for the groundwater extraction system design
meeting, including a planned scope and schedule for work to support design.

The following principal actions are expected in the period from December 1 to January 15:

o Simplot will continue field work in support of groundwater extraction system design;

¢ Simplot will continue design analysis for the groundwater extraction system;

o Simplot will submit health and safety plans for remedial action activities for the Dewatering
Pit and Gypsum Stack Roads; and

o Simplot will imtiate revision of other design documents submitted in August, if Agency
commerits are received.
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HI.  Deliverables and Milestones Completed in Reporting Period
Deliverables are described above in Section 1.
IV. Deliverables and Milestones Expected to be Completed in Next Reporting Period.
See Section I.
V. Issues Identified and Actions Taken to Provide Resolution
None.
VL Activities Undertaken in Support of the Community Relations Plan
None.

I hope this provides you with the information you require. Please do not hesitate to call me @ (208) 389-
7558 if you have any questions or comments.

Sincergly,
Y Wt
Ward Wolleson

Senior Environmental Engineer
JR. Simplot Company

C: Doug Tanner - IDEQ Pocatello
Roger Turner - ShoBan Tribe
Alan Prouty — J. R. Simplot Company



